



## **Bison IV Operating, LLC**

Weekly Progress Report to the City of Loveland

**Project:** CE Pad Oil and Gas Development

**Reporting Period:** September 9, 2024, to September 15, 2024

---

### **Introduction**

Bison IV Operating, LLC (Bison) submits this weekly Progress Report to the City of Loveland in compliance with the approved CE Pad Oil and Gas Development Permit Condition of Approval: "Operator will provide weekly electronic Progress Reports to the City of Loveland Local Government Designee during the initial construction, drilling, completion and first year of production."

Weekly Reporting Period: Monday, September 9, 2024 through Sunday, September 15, 2024.

### **Project Phase: Pre-Construction**

#### **Activities Completed This Week:**

- **Preconstruction Meeting:** Held with Mr. Darrin Moore of the City of Loveland on September 9, 2024.
- **Site Staking:** Completed site staking to outline project boundaries and infrastructure locations.
- **Installation of Silt Fencing:** Installed silt fencing as a Best Management Practice (BMP) to control sediment run-off.

#### **Environmental and Safety Updates**

- **Reportable Spills or Accidents:** None reported.
- **Notices of Alleged Violation:** No notices of alleged violations received.



#### 4. Community Relations

- **Complaints Received:** No complaints received.
- **Other Feedback Received:** Received a commendatory note regarding the ongoing development efforts, which has been documented in the attached table for reference.

Attachment 1: Bison Complaint/Feedback Summary

Date Received	Summary of Feedback
9/12/2024	Feedback received from a neighbor living to the north of the development. This person is a mineral owner, is happy that the wells are being drilled and wonders when they and other owners may start receiving checks.