



Bison IV Operating, LLC

Weekly Progress Report to the City of Loveland

Project: CE Pad Oil and Gas Development

Reporting Period: September 16, 2024, to September 22, 2024

Introduction

Bison IV Operating, LLC (Bison) submits this weekly Progress Report to the City of Loveland in compliance with the approved CE Pad Oil and Gas Development Permit Condition of Approval: "Operator will provide weekly electronic Progress Reports to the City of Loveland Local Government Designee during the initial construction, drilling, completion and first year of production."

Weekly Reporting Period: Monday, September 16, 2024 through Sunday, September 22, 2024.

Project Phase: Pad Construction

Activities Completed This Week:

- **Installation of Fencing:** Completed installation of silt fencing and construction fencing on site.
- **Installation of Stormwater and Dust Control Best Management Practices:** Completed installation of vehicle tracking pad, completed temporary diversion ditch and full time dust control by beginning grading activities.
- **Dirt Work:** Roughly 80% complete with topsoil stripping, commenced outside berm construction and started cut/ fill grading on site.

Environmental and Safety Updates

- **Reportable Spills or Accidents:** None reported.



Bison Oil & Gas IV, LLC

518 17th Street, Suite 1800
Denver, CO 80202
Phone: 720-644-6997
Fax: 303-974-1767

- **Notices of Alleged Violation:** No notices of alleged violations received.

4. Community Relations

- **Complaints Received:** No complaints received.
- **Other Feedback Received:** Received one question regarding ECMC documentation. Details are included in the attached table.

Attachment 1: Bison Complaint/Feedback Summary

Date Received	Summary of Feedback
9/19/2024	Question received from neighbor: the neighbor was looking for the ECMC OGD P Permitting and Hearing Documents. This was resolved on the same day that it was received by sending the documentation directly to the neighbor.